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AGENDA

Opening Remarks — Jere Hayslett
MOA/AIC Update — Karen Casanovas
WAAS - JoAnn Ford

Operations Update — Jim Hill
Technical Update — Walter Combs
 Round Table
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Acquisition Status: Schedule

Task: Date / Status:
Release of Request for Offer (RFO) Complete
Business and Technical Responses Due June 4, 2007
Cost Proposals Due June 20, 2007
RFO Evaluation Complete (Business, Technical July 5, 2007
and Cost)

RFO Final Report Completion July 20, 2007
Final Report Approval July 27, 2007
CIT Review August 17, 2007
Executive Council Briefing August 21, 2007
Joint Resource Council (JRC) August 28, 2007
Contract Award August 30, 2007
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Rulemaking Status

Task: Date / Status:

Preliminary Team Concurrence of NPRM Complete

Economic Evaluation of NPRM Complete

Final Team Concurrence (through Director level) of Complete

NPRM

Associate Level Concurrence of NPRM In process; AVS-1 and AEP-1
have concurred

AGC-1 Approval of NPRM In process

ADA/AOA Approval of NPRM 5/30/2007

OST Approval of NPRM (given standard 30 days as 6/29/2007
indicated in the rulemaking manual)

OMB Approval of NPRM (given standard 90 days as | 9/28/2007
directed by Executive Order)

Issuance No later than September 2007
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MOA/AIC UPDATE

* AIC Continues to meet weekly
+ Site Implementation Team

* Avionics Equipage Team

« External Coordination Team

* Draft Plan v5.0

* AIC oversight shared responsibility between
FAA’s SBS Program Office and the Alaska
Aviation Organizations
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Action ltems

* Final AIC and SBS review of Plan - 6/29

« Final modifications

 Determine comprehensive list of airports — ongoing
* Ground Deployment Schedule — ongoing

« Letters of justification for airport upgrades — awaiting
additional responses

* Define Service Volume areas & re-evaluate GBTs and
include Benefit Information — ongoing

« Briefing for State DOT Commissioner/Deputy — 6/20
« Coordinate more signers to the MOA - ongoing
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NAS LPV Procedure to 200’ Decision Altitude:
Progress to Date

LPVs Published to 200’ Decision Altitude 10*
Pueblo Muni, CO: Rwy 26R
Hartsfield-Jackson, Atlanta, GA: Rwys 9L, 9R, 27L, 27R
Duluth, MN: Rwy 9
Greer/Greenville Spartanburg, SC: Rwys 4, 22

*Oklahoma City, OK: Rwy 17L increase HAT to 401 due to
temporary crane

*Anderson, SC: Rwy 5, increase HAT to 250 due to application of
FAS data block using 50 meter VAL versus 35 VAL
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Alaska Potential WAAS LPV: Survey Status

« Alaskan Airports VFR - IFR Improvements

— WAAS-directed surveys thru Airport Improvement
Program (awaiting obstruction data from NGS —to
be completed NLT Sept 1, 2007):

Galena (GAL) Rwy 7 & 25
« Gustavus (GST) Rwy 29
« llliamna (ILI) RWY 17 & 35, Rwy 7 & 25
 McGrath (MCG) Rwy 16
« Saint Marys (KSM) Rwy 17 & 35
« Sand Point (SDP) Rwy 13

« Source: AVN (FAA Procedures office OKC) and NGS
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Alaska Potential WAAS LPV: Survey Status
(cont)

« Alaskan Airports VFR — IFR Improvements

— SBS Capstone survey initiative: Dec 2006/April 2007
Alaska RAPT approved list of 22 airports for surveys TBC
NLT Sept 2007:

— Birchwood, Brevig Mission, Central, Chuathbaluk, Circle City, Clarks
Point, Eagle, Elim, Healy River, Hughes, Kasigluk, Koyukok,
Kwethluk, Larsen Bay, Napakiak, **Quinhagak,

Robert/Bob/Curtis/Noorvik, Shageluk, Shaktoolik, South Naknek NR
2, Tatetluk, White Mountain

— (**tribal coordination required)

— Procedures will be developed only after thorough coordination is
completed

— Source: AVN (FAA Procedures Office OKC)
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Alaska Potential WAAS LPV: Survey Status
(cont)

« Alaskan Airports VFR — IFR Improvements via SBS
Capstone survey initiative (cont)

— Completed aerial surveys at 21 of 22 airports (rescheduled
Larson Bay (2A3) due to cloud cover)

— Goal is 15 LPV surveys by September 2007
— Already completed LPV surveys at 6 of 15 required runway
ends (quality control/evaluation of this data by AJR and NGS is
next step)
« Birchwood (BCV): Rwy 1L / 19R = 2 runway ends
« Healy River (HRR): Rwy 15/33 = 2 runway ends
» Tatetlek (7KA): 2 runway ends
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Alaska Potential WAAS LPV: Survey Status
(cont)

« Alaskan Airports VFR — IFR Improvements via Capstone/SBS initiative (cont)
— Tentative Survey Schedule for June 2007**:

. LID AL/OC CITY/STATE APPROACHES EST. COMP. DATE
: HRR 10320 HEALY, AK ANA-15,33 06/09

: CEM 10319 CENTRAL, AK ANA-7,25 06/12

: CRC 10332 CIRCLE, AK ANA-15,33 06/15

: EAA 10317 EAGLE, AK ANA-6,24 06/19

: WMO 10178 WHITE MOUNTAIN, AK ANA-15,33 06/23

: ELI 10270 ELIM, AK ANA-1,19 06/27

: 2C7 10167 SHAKTOOLIK, AK ANA-14,32 06/30

** SCHEDULE IS DYNAMIC, DATES ARE APPROXIMATE, AND SCHEDULE WILL SLIDE
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Alaska Potential WAAS LPV: Survey Status
(cont)

« Alaskan Airports VFR — IFR Improvements via
Capstone/SBS initiative (cont)

— Tentative Survey Schedule for June 2007 (cont.)**:

LID AL/OC CITY/STATE APPROACHES EST. COMP. DATE
TKA 10333 TATITLEK, AK ANA-12,30 06/09

2A3 10324 LARSEN BAY, AK ANA-4,22 06/14

WSN 10326 SOUTH NAKNEK, AK ANA-4,22,12,30 06/19

CLP 10302 CLARKS POINT, AK ANA-18,36 06/22

AQH 10252 QUINHAGAK, AK ANA-12,30 06/27

**SCHEDULE IS DYNAMIC, DATES ARE APPROXIMATE, AND SCHEDULE WILL SLIDE
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Alaska Potential WAAS LPV: Survey Status
(cont) (Source: AVN/NGS)

« WAAS Program Surveys submitted to FAA
thru 34 party survey program (completed
and obstruction data loaded)

— Prospect Creek (PPC) Rwy 18/36
— Galbraith Lake (GBH) — RWY 12/30
— Gulkana (GKN) — Rwy 15/33

— Huslia (HLA) — Rwy 03/21

— Kaltag (KAL) — Rwy 03/21

— Kotzubue (OTZ) — Rwy 08/26

— Allakaket (6A8) — Rwy 5/23

— Ruby (RBY) — Rwy 03/21

- - 2
Surveillance and Broadcast Services @)%\ Federal Aviation

June 13, 2007 *\./;/ Administration



Alaska Potential WAAS LPV: Survey Status
(cont) (Source: AVN)

« WAAS Program Surveys submitted to FAA thru 3
party survey program (completed and obstruction
data loaded) (cont)

— Nikolski (IKO) — Rwy 08/26: March 2007 AVN determined not
a candidate for LPV due to terrain issues, no comm below
20,000’, weather on 130.3 was N/A, no local comm or RCO
available; possibly LP approach; LNAYV flight check pending

— Red Dog (DGG) — Rwy 14/22 (pending NGS validation)

— Kodiak Island (ADQ) — Rwy 07/25 (pending NGS validation);
taking longer than others due to manual entry of data
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Alaska WAAS LPV Approach Status

« Successful LPV Flight Checks April
27, 2007
— Anchorage - Rwy 7L, 7R, 14
— Homer — Rwy 3, 21
— Emmonak — Rwy 16/24
— St. Michaels — Rwy 20

— Source: AVN (FAA procedures Office OKC)
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Alaska Flight Check Results
(minimums)

« NOTAMSs cancelled for ANC on 05/04/07 (now useable):

« ANC Rwy 07L - 390' DA, 262' HAT RVR 24 (Vis 300-1/2)
ANC Rwy 07R - 380' DA, 250' HAT RVR 24 (Vis 300-1/2)
ANC Rwy 14 - 410' DA, 259' HAT RVR 40 (Vis 300-3/4)

« Awaiting publication 07/05/07 (minimums will be revisited at a
later date, after SRMD is signed):
HOM Rwy 3 - 333" DA, 255" HAT (Vis 300-1)
HOM Rwy 21 - 386' DA, 302' HAT (Vis 400-1)

EMM Rwy 16 - 263' DA, 250' HAT (Vis 300-1)
EMM Rwy 34 - 263' DA, 250' HAT (Vis 300-1)

SMK Rwy 20 - 333' DA, 250 HAT (Vis 300-1).
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OPERATIONAL UPDATE

Expansion of Surveillance Services

— Request forwarded to AOV, 5/3/07
« Approval granted 5/18/07

» Press release - approval of Separation Standards at:
www.faa.gov/capstone

— MEARTS Modification (Southeast Alaska)
Performance Based Navigation (PBN)
— Report on Teleconference

Avionics
— Installations Update
— On schedule for Oct 07 Installation

Outage Notification
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OPERATIONAL UPDATE

« Expansion of Surveillance Services

— Request forwarded to AOV, 5/3/07
« Approval granted 5/31/07

» Press release - approval of Separation Standards at:
www.faa.gov/capstone

« Coordinating Notice to .65
— MEARTS Modification (Southeast Alaska)
 Performance Based Navigation (PBN)
— Status
 Avionics
— Installations Update
— On schedule for Oct 07 Installation
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TECHNICAL UPDATE

 State Wide

Deployment Initial Service Volumes July O7
— Service Volume 6 ANC-FAI

— Service Volume 11 OME

— Service Volume 13 OTZ

« Southeast Phase Il/Segment One

— Ground Stations
» Essential Services: OFMS, FIS-B, SAR, August 2007
- OFMS Update (NCP, Security, Circuit to JHU)
- TIS restored in Anchorage bowl May 5, 2007
» Critical Services: June 2008 (Dependent on MEARTS Mod)
— Wide Area Multilateration (WAM)
 FAA Owned and Maintained System
« Initial Site Survey Completed 4/6/07
« Engineering Site Surveys, Juneau, 21 Completed
« Construction Installation Start July 2007
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